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LANDS AND DAMAGES01---

$12,350$2,470$9,880$9,880LSLUMPSUMProject Planning01A--

$54,813$10,963$43,850$43,850LSLUMPSUMAquisitions01B--

$33,450$6,690$26,760$26,760LSLUMPSUMCondemnations01C--

$0$0$0$0LSLUMPSUMInleasing01D--

Apprisals01E--
$3,600$720$2,880$2,880LSLUMPSUM   In-House01E1-

$50,000$10,000$40,000$40,000LSLUMPSUM   C/E Contracted01E2-

$2,800$560$2,240$2,240LSLUMPSUMPL 91-646 Assistance01F--

$8,963$1,793$7,170$7,170LSLUMPSUMTemporary Permits01G--

$0$0$0$0LSLUMPSUMAudits01H--

$0$0$0$0LSLUMPSUMEncroachments & Trespass01J--

$0$0$0$0LSLUMPSUMDisposals01K--

$0$0$0$0LSLUMPSUMReal Property Accountibility01L--

Real Estate Payments01R--
$43,030,000$8,606,000$34,424,000$34,424,000LSLUMPSUM   Land Payments01R1-

$21,251$4,250$17,001$17,001LSLUMPSUM   PL 91-646 Assist. Paymts.01R2-
$250$50$200$200LSLUMPSUM   Other Payments01R3-

$0$0$0$0LSLUMPSUMReal Estate Receipts01S--

$3,425$685$2,740$2,740LSLUMPSUMLEERD Credits01T--

$34,576,721Subtotal: Lands and Damages01------

$8,644,180Contingencies01------

($20,901)Contingency - round off01------

$43,200,000TOTAL REAL ESTATE01------
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RELOCATIONS02---

Roads, Construction Activities021--
D-1 Detour Routes
Site Work

$7,554$1,511$6,044$6,044LSLUMPSUMSignage
$312,375$62,475$249,900$249,900LSLUMPSUMSignalization

Detour Routes
$2,073,125$414,625$1,658,500$1,658,500LSLUMPSUMRoadway surfacing

$720,375$144,075$576,300$576,300LSLUMPSUMMaintain Detour Roads

B-1 St. Claude Bridge
  (Low-Level Double Bascule)

$255,000$51,000$204,000$204,000LSLUMPSUMMob and Demob
$538,050$107,610$430,440$430,440LSLUMPSUMDemolition(Ramps only)

$9,312,983$1,862,597$7,450,386$7,450,386LSLUMPSUMMain span foundation
$12,797,813$2,559,563$10,238,250$10,238,250LSLUMPSUMMain span superstructure

$677,025$135,405$541,620$541,620LSLUMPSUMApproach ramps foundation
$4,486,853$897,371$3,589,482$3,589,482LSLUMPSUMApp'ch ramps superstru & rdwy

B-2 Claiborne Bridge
$203,490$50,490$153,000$153,000LSLUMPSUMMob and Demob
$678,300$168,300$510,000$510,000LSLUMPSUMDemolition(exist. superstr)

$5,312,446$1,318,126$3,994,320$3,994,320LSLUMPSUMMain span foundation
$6,982,420$1,732,480$5,249,940$5,249,940LSLUMPSUMMain span superstructure
$3,161,149$784,345$2,376,804$2,376,804LSLUMPSUMMechanical System
$1,881,604$466,864$1,414,740$1,414,740LSLUMPSUMElectrical System

$0$0$0$0LSLUMPSUMB-3 Florida Ave. Bridge
   (vehicular)

Railroads, Construction Activities022--
NEW ORLEANS PUBLIC BELT

$0$0$0$0LSLUMPSUMR-1 FLA AVE BRIDGE(RAILROAD)
$0$0$0$0LSLUMPSUMR-2 MAIN LINE

$215,025$43,005$172,020$172,020LSLUMPSUMR-3 GALVEZ MARGINAL TRACK
$96,075$19,215$76,860$76,860LSLUMPSUMR-4 GALVEZ NO. 3 TRACK

$0$0$0$0LSLUMPSUMR-5 RAILROAD MARSHALLING YD.
$0$0$0$0LSLUMPSUMFOC-1 FIBER OPTIC LINE

Cemeteries, Utilities, and Structures023--
   Construction Activities
SOUTH CENTRAL BELL

$0$0$0$0LSLUMPSUMT-5 SPARE CONDUITS IN LOCK
$529,175$105,835$423,340$423,340LSLUMPSUMT-1 SUBMARINE CABLES

$36,600$7,320$29,280$29,280LSLUMPSUMT-4 SUBMARINE CABLES
$70,150$14,030$56,120$56,120LSLUMPSUMT-6 SUBMARINE CABLES
$77,775$15,555$62,220$62,220LSLUMPSUMT-7 SUBMARINE CABLES

$1,110,200$222,040$888,160$888,160LSLUMPSUMT-8 SUBMARINE CABLES
$1,067,500$213,500$854,000$854,000LSLUMPSUMT-9 SUBMARINE CABLES
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COX CABLE TV
$459,025$91,805$367,220$367,220LSLUMPSUMT-2 CABLE TV

$44,225$8,845$35,380$35,380LSLUMPSUMT-3 CABLE TV 4-3/4" COAXIAL

NEW ORLEANS PUBLIC SERVICE, INC
GAS FACILITIES

$47,275$9,455$37,820$37,820LSLUMPSUMG-1 16" DIA GAS MAIN
$47,275$9,455$37,820$37,820LSLUMPSUMG-2 16" DIA GAS MAIN
$93,025$18,605$74,420$74,420LSLUMPSUMG-3 16" DIA GAS MAIN
$99,125$19,825$79,300$79,300LSLUMPSUMG-4 16" DIA GAS MAIN

$1,033,950$206,790$827,160$827,160LSLUMPSUMG-5 16" DIA GAS MAIN
$892,125$178,425$713,700$713,700LSLUMPSUMG-6 16" DIA GAS MAIN

NEW ORLEANS PUBLIC SERVICE, INC
ELECTICAL FACILITIES

$672,525$134,505$538,020$538,020LSLUMPSUME-1 2-24KV FEEDERS
$44,225$8,845$35,380$35,380LSLUMPSUME-2 4-24KV FEEDERS
$67,100$13,420$53,680$53,680LSLUMPSUME-4 POWER CABLE

$760,975$152,195$608,780$608,780LSLUMPSUME-5 2-24KV PRIM IN 6"CASE
$721,325$144,265$577,060$577,060LSLUMPSUME-9 2-24KV PRIM IN 6"CASE

$85,400$17,080$68,320$68,320LSLUMPSUME-13 2-24KV PRIM IN 6"CASE
$77,775$15,555$62,220$62,220LSLUMPSUME-14 2-24KV PRIM IN 6"CASE

$0$0$0$0LSLUMPSUME-15 AERIAL TRANSMISSION LINES

NEW ORLEANS PUBLIC SERVICE, INC
COMMUNICATIONS FACILITIES

$51,850$10,370$41,480$41,480LSLUMPSUMT-10 COMMUNICATION CABLES

NEW ORLEANS SEWAGE AND WATER BOARD
SEWER FACILITIES

$0$0$0$0LSLUMPSUMS-1  8.8 MGD SEWAGE PUMP STA.
$51,850$10,370$41,480$41,480LSLUMPSUMS-2 30" DIA GRAVITY SEWER MAIN
$51,850$10,370$41,480$41,480LSLUMPSUMS-3 30" DIA GRAVITY SEWER MAIN

$1,971,825$394,365$1,577,460$1,577,460LSLUMPSUMS-4 66" DIA FORCED SEWER MAIN
$198,250$39,650$158,600$158,600LSLUMPSUMS-7 66" DIA FORCED SEWER MAIN

$1,894,050$378,810$1,515,240$1,515,240LSLUMPSUMS-5 54" DIA FORCED SEWER MAIN
$166,225$33,245$132,980$132,980LSLUMPSUMS-8 54" DIA FORCED SEWER MAIN

$1,387,750$277,550$1,110,200$1,110,200LSLUMPSUMS-6 SEWER PUMP STA. & 20"P/L
$0$0$0$0LSLUMPSUMS-9 FLA. AVE 45' WIDE SIPHON
$0$0$0$0LSLUMPSUMS-10 JORDAN AVE STORM DRAIN

$141,825$28,365$113,460$113,460LSLUMPSUMS-11 SEWER LIFT STA/LINES
$61,000$12,200$48,800$48,800LSLUMPSUMM-1 MISC. WORK IN STR.

NEW ORLEANS SEWAGE AND WATER BOARD
WATER FACILITIES

$1,572,275$314,455$1,257,820$1,257,820LSLUMPSUMW-1 1-20" DIA WATER MAIN
$57,950$11,590$46,360$46,360LSLUMPSUMW-2 1-20" DIA WATER MAIN
$44,225$8,845$35,380$35,380LSLUMPSUMW-3 1-20" DIA WATER MAIN

$3,086,600$617,320$2,469,280$2,469,280LSLUMPSUMW-4 1-20" DIA WATER MAIN
$1,788,825$357,765$1,431,060$1,431,060LSLUMPSUMW-5 48" DIA WATER MAIN

$149,450$29,890$119,560$119,560LSLUMPSUMW-6 48" DIA WATER MAIN
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NEW ORLEANS SEWAGE AND WATER BOARD
ELECTRICAL FACILITIES

$67,100$13,420$53,680$53,680LSLUMPSUME-3 POWER CABLE
$584,075$116,815$467,260$467,260LSLUMPSUME-6 2-15KV 25HZ FEEDER
$584,075$116,815$467,260$467,260LSLUMPSUME-7 2-15KV 25HZ FEEDER
$584,075$116,815$467,260$467,260LSLUMPSUME-8 2-15KV 25HZ FEEDER

$93,025$18,605$74,420$74,420LSLUMPSUME-10 2-15KV 25HZ FEEDER
$93,025$18,605$74,420$74,420LSLUMPSUME-11 2-15KV 25HZ FEEDER
$93,025$18,605$74,420$74,420LSLUMPSUME-12 2-15KV 25HZ FEEDER

Roads, Real Estate Activities02A--
$0$0$0$0LSLUMPSUM  Detour Routes
$0$0$0$0LSLUMPSUM  Claiborne Bridge
$0$0$0$0LSLUMPSUM  St. Claude Bridge

$0$0$0$0LSLUMPSUMRailroads, Real Estate Activities02B--

$0$0$0$0LSLUMPSUMCemeteries, Utilites, and Structures02C--
   Real Estate Activities

$57,141,366Subtotal:  Relocations02---

$15,381,246Contingencies02---

($22,611)Contingency - round off02---

$72,500,000TOTAL:  RELOCATIONS02---
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LOCKS05------

$3,000,000$500,000$2,500,000$2,500,000.00LSLUMPSUMMobilization & Demobilization:050001--

Graving Site050002--
$973,800$162,300$811,500$3.00CY270,500 Excavation 
$378,840$63,140$315,700$3.50CY90,200 Levee Construction

   Levee / I-Wall
$536,400$89,400$447,000$15.00SF29,800   Sheet Piling PZ 27 

 Cofferdam Cells
$311,040$51,840$259,200$14.40SF18,000   Sheet Piling PS 27.5

$51,840$8,640$43,200$18.00CY2,400   Cell Fill -Light Wt. Aggregate
 Stone Closure

$1,920,000$320,000$1,600,000$20.00CY80,000   Materials
$828,000$138,000$690,000$690,000.00LSLUMPSUM   Place & Remove (4X)

I-Wall Closure
$211,200$35,200$176,000$11.00SF16,000   Sheet Piling PZ-27(Materials)
$288,000$48,000$240,000$240,000.00LSLUMPSUM   Install & Remove (4X)

$1,080,000$180,000$900,000$900,000.00LSLUMPSUM Dewatering System (5 yr.)
 Work Slab

$3,769,200$628,200$3,141,000$18.00LF174,500   12" X 12" PPC Piles
$768,000$128,000$640,000$200.00CY3,200   Reinf. Conc. Grade Beams

$84,000$14,000$70,000$70.00CY1,000   Stab. Slab
$50,400$8,400$42,000$20.00CY2,100   Sand Layer

$157,440$26,240$131,200$16.00CY8,200   3' Gravel Road

Care and Diversion of Water:050003--
Sitework05000302

$3,556,224$592,704$2,963,520$14.40SF205,800 Protection Cells PS 27.5 Piling
$1,193,400$198,900$994,500$13.00CY76,500 Cellular Sand Fill

$522,000$87,000$435,000$150.00CY2,900 Concrete Cap
$7,399,080$1,233,180$6,165,900$3,315.00LF1,860 Temporary Timber Guidewall

Lakeside Protective End Cell
$425,040$70,840$354,200$11.00SF32,200 PS 27.5 Piling
$187,200$31,200$156,000$13.00CY12,000 Cellular Sand Fill

$64,860$10,810$54,050$23.50TN2,300 12" Stone Cap
$420,000$70,000$350,000$350,000.00LSLUMPSUM Install & Remove Dolphins 4X

LUMPSUM
Permanent Access Road and Parking050004--
and Landscaping:
Site Work05000402

$108,000$18,000$90,000$18.00SY5,000Roadway and Parking, Asphaltic
$24,840$4,140$20,700$23.00LF900Metal Guardrails
$15,600$2,600$13,000$26.00CY500Levee Crown Surface

$240,900$40,150$200,750$55.00SF3,650Precast Concrete Ramps
$119,040$19,840$99,200$16.00CY6,200Semi-Compacted Fill
$469,800$78,300$391,500$391,500.00LSLUMPSUMLandscaping - 29 Acres

Buildings, Project Operations:050009--
$360,000$60,000$300,000$300,000.00LSLUMPSUM   Equipment Bldg.(Mason)05000904
$480,000$80,000$400,000$400,000.00LSLUMPSUM   Control Houses (4)(Mason)05000904
$240,000$40,000$200,000$200,000.00LSLUMPSUM   Admin.&Maint.Bldg.(Prefab)05000905

$30,000$5,000$25,000$25,000.00LSLUMPSUM   HVAC Systems05000915
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Earthwork for Structures050010
Site Work05001002
   Excavation (To El. -61)

$100,800$16,800$84,000$1.40CY60,000   Dressing Exacavated Slopes

Lock Site-Backfill05001003
$12,045,000$2,007,500$10,037,500$13.75CY730,000   Granular Backfill

Cost Included in Account 09   Random Fill (Dredge Material)
$2,614,590$435,765$2,178,825$20.85CY104,500   3' Clay Blanket

Foundation Protection05001004
$1,692,000$282,000$1,410,000$23.50TN60,000   36" Riprap

$259,200$43,200$216,000$18.00CY12,000   12" Gravel Bedding
$129,600$21,600$108,000$3.00SY36,000   Filter Fabric

Foundation Work:050011--
$438,480$73,080$365,400$14.00SF26,100 Piling, Steel Sheet (PZ-22)

 Setting Piles and Pad
$4,377,600$729,600$3,648,000$190.00LF19,200  48" Dia.  5/8" Wall Pipe Pile 

$960,000$160,000$800,000$800,000.00LSLUMPSUM  Precast Pad & Flat Jacks
 Tension Piles

$13,063,680$2,177,280$10,886,400$180.00LF60,480  48" Dia, 5/8" Wall Pipe Piles w/Hd
$669,600$111,600$558,000$558,000.00LSLUMPSUM  Tension Anchors

$37,209,600$6,201,600$31,008,000$170.00LF182,400 48" Dia. 5/8" Wall Pipe Piles 
       (Compression Only)

$1,242,000$207,000$1,035,000$30.00CY34,500 3' Crushed Stone Base
$600,000$100,000$500,000$500,000.00LSLUMPSUM Furnishing/Handling of Underwater

  Screeding Frame
$150,000$25,000$125,000$125,000.00LSLUMPSUM Leveling Lock Modules

$3,864,000$644,000$3,220,000$70.00CY46,000 Foundation Grout (4'Thick)
$1,320,000$220,000$1,100,000$1,100,000.00LSLUMPSUM Piping for Grout
$1,512,000$252,000$1,260,000$15.00SF84,000 Containment Sheet Piling PZ-22

$1,800,000$300,000$1,500,000$1,500,000.00LSLUMPSUMDiving Services, 1.5 yrs.050020--

Lock Gates & Operating Mach.:050057--
 Metals05005705

$7,115,520$1,185,920$5,929,600$2.00LBS2,964,800   Miter Gates (4 sets)
$3,456,000$576,000$2,880,000$1.80LBS1,600,000   Emer. Bulkheads

$126,000$21,000$105,000$35.00LF3,000Timber Fenders 8"X 12"05005706
$2,160,000$360,000$1,800,000$1,800,000.00LSLUMPSUMGate Machinery05005715
$1,620,000$270,000$1,350,000$1,350,000.00LSLUMPSUM   Emergency Bulkhead Crane

$134,550$22,425$112,125$112,125.00LSLUMPSUM   Conc. Storage Rack
$960,000$160,000$800,000$800,000.00LSLUMPSUM   Lowering Carriage Machinery

Guide and Guard Walls:050061--

Conc. Floating Guidewalls05006103
 Cofferdam
 (Reuse materials, both cells
  shall be reused 3 times)

$510,048$85,008$425,040$13.80SF30,800   Piling, Steel Sheet PZ-27
$593,400$98,900$494,500$1.15LB430,000   Wale System (5 Tiers)

 Guidewall
$345,780$57,630$288,150$28.25LF10,200   Piling, HP 14X73

$1,110,000$185,000$925,000$370.00CY2,500   Precast Concrete Pontoons
$480,000$80,000$400,000$200.00CY2,000   Concrete, In-Place

$11,040$1,840$9,200$11.50CY800   Sand Fill
$327,600$54,600$273,000$35.00LF7,800   Pontoon Timbers(12X12)
$307,800$51,300$256,500$1.90LB135,000   Miscellaneous Metals
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Timber Guidewalls0500610
 Guidewalls

$1,922,400$320,400$1,602,000$36.00LF44,500   Treated Timber Piles
$253,272$42,212$211,060$30.50LF6,920   12"X12"Treated Timber Fenders
$330,264$55,044$275,220$16.50LF16,680   3"X12" Treated Timber Planks

 End Cells   End Cells
$1,204,500$200,750$1,003,750$13.75SF73,000   Piling, Steel Sheet PS-27.5

$583,200$97,200$486,000$121.50CY4,000   Concrete Cap
$358,800$59,800$299,000$11.50CY26,000   Cellular Sand Fill

Lock Structure:050063--
Concrete0500630
 Post-tensioned Concrete Base(Graving Site)

$17,204,400$2,867,400$14,337,000$270.00CY53,100   Reinf. Conc. Wall (Fc = 6000 psi)
$10,464,000$1,744,000$8,720,000$160.00CY54,500   Reinf. Conc. Slab (Fc = 6000 psi)

   Post-Tensioning
$6,156,720$1,026,120$5,130,600$6.00LF855,100   1 3/8" Threaded Bar-Fully Bonded

 Reinf. Conc. Upper Wall (Galvez St Wharf Site)
$6,208,800$1,034,800$5,174,000$260.00CY19,900   Reinf. Conc Wall (Fc = 4000 psi)
$7,560,000$1,260,000$6,300,000$150.00CY42,000   Rein. Conc. Slab (Fc = 4000 psi)

$10,550,400$1,758,400$8,792,000$70.00CY125,600 Ballast Concrete
$1,320,000$220,000$1,100,000$1,100,000.00LSLUMPSUM Piping for Ballast Concrete

 Module Joints
$210,000$35,000$175,000$175,000.00LSLUMPSUM  Exterior Seal

$180,000$30,000$150,000$150,000.00LSLUMPSUM  Interior & Culvert Seals

$3,600,000$600,000$3,000,000$3,000,000.00LSLUMPSUMTugboat Services (3 Tugs, 6 months)

Metals05006305
$2,246,400$374,400$1,872,000$3.00LBS624,000   Wall Armor

$525,000$87,500$437,500$2.50LBS175,000   Floating Mooring Bits
$2,485,200$414,200$2,071,000$1.90LBS1,090,000   Miscellaneous Metals

Module Transport End Dams(2 Sets)
$5,806,080$967,680$4,838,400$1.80LBS2,688,000   End Dam Bulkheads

$120,000$20,000$100,000$100,000.00LSLUMPSUM   Installation (2X)

Construction Guides &05006313
$268,200$44,700$223,500$223,500.00LSLUMPSUM  Instrumentation

Culvert Valves & Oper. Mach.:050064--
Metals05006405

$446,652$74,442$372,210$1.90LBS195,900   Tainter Valves
$512,400$85,400$427,000$2.00LBS213,500   Culvert Bulkhead

Mechanical05006415
$1,032,000$172,000$860,000$860,000.00LSLUMPSUM   Culvert Valve Machinery

Piping Systems:050065--
Mechanical05006515

$1,150,800$191,800$959,000$959,000.00LSLUMPSUM   Hydraulic System
$252,000$42,000$210,000$210,000.00LSLUMPSUM   Compressed Air System
$288,000$48,000$240,000$240,000.00LSLUMPSUM   Washdown System

$54,000$9,000$45,000$45,000.00LSLUMPSUM   Sump Pump System
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Power and Lighting Systems:050066--
Electrical05006616

$386,400$64,400$322,000$322,000.00LSLUMPSUM   Motor Control Center,
    Dist. Panelboards, And
    Other Dist. Equipment

$631,200$105,200$526,000$526,000.00LSLUMPSUM   Control Sys. Equip and
    Associated Equipment

$868,800$144,800$724,000$724,000.00LSLUMPSUM   Raceway System
$893,400$148,900$744,500$744,500.00LSLUMPSUM   Wire and Cable
$433,800$72,300$361,500$361,500.00LSLUMPSUM   Lighting Systems
$138,600$23,100$115,500$115,500.00LSLUMPSUM   Signal & Comm. Systems
$162,000$27,000$135,000$135,000.00LSLUMPSUM   Lighting Protection

    and Ground System
$214,800$35,800$179,000$179,000.00LSLUMPSUM   Elec. Testing
$171,600$28,600$143,000$143,000.00LSLUMPSUM   Generator
$218,400$36,400$182,000$182,000.00LSLUMPSUM   Other Electrical Work

Associated General Items:050099--
Demolition of Existing Lock0500991-
   ( In-The-Wet Plan)

$2,943,600$490,600$2,453,000$2,453,000.00LSLUMPSUM Lock Wall Demolition
$4,414,800$735,800$3,679,000$3,679,000.00LSLUMPSUM Lock Slab Demolition
$3,403,200$567,200$2,836,000$2,836,000.00LSLUMPSUM Debris Removal

$828,000$138,000$690,000$690,000.00LSLUMPSUM Bridge Demo. & Removal
$577,320$96,220$481,100$481,100.00LSLUMPSUM Guidewall & Dolphin Removal

Demolition of Existing0500992-
   Facilities

$4,162,800$693,800$3,469,000$3,469,000.00LSLUMPSUM Galvez St. Wharf
$835,200$139,200$696,000$696,000.00LSLUMPSUM Coast Guard Facility

$4,164,000$694,000$3,470,000$3,470,000.00LSLUMPSUM Private Facilities
$158,400$26,400$132,000$132,000.00LSLUMPSUM Tree Removal

$1,237,200$206,200$1,031,000$1,031,000.00LSLUMPSUM HTRW Treatment for Abandoned
 Above Ground Facilities

Site Work0500993-
Permanent Mooring Facil.
Cells

$2,394,576$399,096$1,995,480$13.80SF144,600 PSA 23 Sheet Piling
$429,000$71,500$357,500$13.75SF26,000 PS 27.5
$380,700$63,450$317,250$11.75CY27,000 Sand Fill
$269,730$44,955$224,775$121.50CY1,850 Concrete Cap

Timber Fenders
$2,073,600$345,600$1,728,000$36.00LF48,000 18" Dia. Treated Piles
$1,914,000$319,000$1,595,000$72.50LF22,000 12"X12"Treated Tim. Fenders
$2,116,800$352,800$1,764,000$63.00LF28,000 3"X12" Treated Tim. Bracing

****************Subtotal: Locks05------

$42,214,241Contingencies05------

$14,554Contingency - round off05------

****************TOTAL: LOCKS05------
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CHANNELS AND CANALS09------

Channels0901----
Mobilization, Demobilization:090101--

$180,000$30,000$150,000$150,000.00LSLUMPSUM  Initial Dredging
$150,000$25,000$125,000$125,000.00LSLUMPSUM  Existing Lock
$240,000$40,000$200,000$200,000.00LSLUMPSUM  Discharge Pipeline

Traffic Control:090113--
Site Work09011302

$1,938,060$323,010$1,615,050$1.85CY873,000 Dredge North Bypass Channel
 Disposal of Contaminated

$3,910,500$651,750$3,258,750$125.00CY26,070   Dredge Material
$609,000$101,500$507,500$3.50CY145,000 Dredge South Bypass Channel

  (Use Material as Random Fill)
$8,640,000$1,440,000$7,200,000$120,000.00MO60 Assistance Tugs

Pipeline Dredging:090116--
$2,310,000$385,000$1,925,000$1.75CY1,100,000Dredge, New Lock Excavation

$208,800$34,800$174,000$3.00CY58,000Dredge, Main Chann. North
  of New Lock

$1,399,200$233,200$1,166,000$2.65CY440,000Dredge, Main Chann. South
  of New Lock (Use Material
  as Random Fill)

$201,300$33,550$167,750$3.05CY55,000Dredge, River to St. Claude
  (Use Material as Random Fill)

$381,840$63,640$318,200$1.85CY172,000Dredge, River to St. Claude
$600,000$100,000$500,000$2.50CY200,000Dredge, 3 Utility Crossings

Bank Stabilization:090130--
Site Work-North Bypass09013002

$1,015,200$169,200$846,000$23.50TN36,000 36" Riprap
$162,000$27,000$135,000$18.00CY7,500 12" Gravel Bedding

$79,200$13,200$66,000$3.00SY22,000 Filter Fabric

$18,354,250Subtotal:  Channels and Canals09------

$3,670,850Contingencies:09------

($25,100)Contingency-round off09------

$22,000,000TOTAL: CHANNELS AND CANALS09------
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LEVEES AND FLOODWALLS11------

LEVEES1101----

$115,000$15,000$100,000$100,000.00LSLUMPSUMMobilization, Demobilization110101--
 and Preparatory Work:

Associated General Items:110199--
River Protection Floodwalls1101991-

$1,404,150$183,150$1,221,000$330.00CY3,700 I-Wall
$1,049,375$136,875$912,500$250.00CY3,650 T-Wall
$1,110,900$144,900$966,000$17.25LF56,000 14"X 14" Precast Prestressed

  Concrete Piles
$1,494,080$194,880$1,299,200$11.60SF112,000 Piling, Steel Sheet PZ-22

$143,750$18,750$125,000$31,250.00EA4 Pile Tests
 Levee Setback

$305,440$39,840$265,600$16.00CY16,600  Reshaping
 Semi Compacted Embankment

$794,190$103,590$690,600$6.00CY115,100  On-Site Degraded Material
$1,177,600$153,600$1,024,000$16.00CY64,000  Off-Site Borrow

$74,750$9,750$65,000$26.00CY2,500 Levee Crown Surfacing

Tie-In Levee/I-Wall1101992-
$478,170$62,370$415,800$330.00CY1,260 I-Wall

$1,073,259$139,990$933,268$10.95SF85,230 Piling, Steel Sheet PZ-22
$266,800$34,800$232,000$16.00CY14,500 Semi Compacted Fill

$14,950$1,950$13,000$26.00CY500 Levee Crown Surface

Demolition of Exist. Floodwall1101993-
$683,100$89,100$594,000$110.00CY5,400 Demol. Conc. Floodwall

$53,331$6,956$46,375$1.75SF26,500 Extract Steel Sheet Piling
$7,763$1,013$6,750$2.50LF2,700 Extract 12" Conc. Piles

$66,240$8,640$57,600$18.00CY3,200 Backfill

Utility Crossings & Sleeves1101994-
$92,000$12,000$80,000$80,000.00LSLUMPSUM  Trench "A"

$231,150$30,150$201,000$201,000.00LSLUMPSUM  Trench "C"
$195,500$25,500$170,000$170,000.00LSLUMPSUM  Trench "E"

$9,418,694Subtotal: Levees and Floodwalls11------

$1,412,804Contingencies:11------

($31,498)Contingency - round off11------

$10,800,000TOTAL: LEVEES AND FLOODWALLS11------
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MITIGATION25------

IMPACT AVOIDANCE2591----

$38,000$7,600$30,400$30,400LSLUMPSUMCompresive Pile Testing Program
$8,124,000$1,624,800$6,499,200$6,499,200LSLUMPSUMFlorida Avenue Access Road

  (Permanent Detour Route)
$243,000$48,600$194,400$194,400LSLUMPSUMFlorida Avenue Access Road Lighting

Aesthetic Mitigation
  Textured Finished

$211,000$42,200$168,800$168,800LSLUMPSUM    Floodwall
$150,000$30,000$120,000$120,000LSLUMPSUM    St. Claude Bridge Approaches
$900,000$180,000$720,000$720,000LSLUMPSUM    St. Cld and Claib Bridge Piers
$211,000$42,200$168,800$168,800LSLUMPSUM    Exposed Lock Walls
$310,000$62,000$248,000$248,000LSLUMPSUMLandscaping Levees, Fldwls, Detour 

  Routes and (4) Bridge Approaches
$967,000$193,400$773,600$773,600LSLUMPSUMLandscaping: Backfill Area Between

  Lockwalls & Floodwalls
$600,000$120,000$480,000$480,000LSLUMPSUMHistorical Recordation Program

$11,754,000$2,350,800$9,403,200Subtotal:  Impact Avoidance

DIRECT MITIGATION2592----

$1,386,000$277,200$1,108,800$1,108,800LSLUMPSUMSoundproof Residential Structures
$79,000$15,800$63,200$63,200LSLUMPSUMSynchronized Traffic Signals

$375,000$75,000$300,000$300,000LSLUMPSUMComputerized Hwy Message Boards
$295,000$59,000$236,000$236,000LSLUMPSUMIncident Management Plan

$2,200,000$440,000$1,760,000$1,760,000LSLUMPSUMEmergency Ambulance Service
$1,330,000$266,000$1,064,000$1,064,000LSLUMPSUMPolice Substation

  (Staff & Equipment  4 yrs)
$41,000$8,200$32,800$32,800LSLUMPSUMSchool Crossing Guards

$286,000$57,200$228,800$228,800LSLUMPSUMTraffic Control Officers
$514,000$102,800$411,200$411,200LSLUMPSUMPedestrian Shuttle Service
$750,000$150,000$600,000$600,000LSLUMPSUMOperational Subsidy for Increased

  Bus Service
$724,000$144,800$579,200$579,200LSLUMPSUMCompensation Fund - RTA
$370,000$74,000$296,000$296,000LSLUMPSUMStreet Resurfacing for Construction

  Traffic (Seven Miles)
$2,375,000$475,000$1,900,000$1,900,000LSLUMPSUMDebris Removal By Barge

$75,000$15,000$60,000$60,000LSLUMPSUMCult Res: Brochure Publication
$156,000$31,200$124,800$124,800LSLUMPSUMSalvaging and Curation of

  Bridge/Lock Component
$16,000$3,200$12,800$12,800LSLUMPSUMHistorical Markers

  (Includes Street Signs)
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$20,000$4,000$16,000$16,000LSLUMPSUMCultural Display (Old Lock)
$70,000$14,000$56,000$56,000LSLUMPSUMTemporary Relocation of Residents

  (St. Claude Ave. Bridge)
$1,000,000$0$1,000,000$1,000,000LSLUMPSUMCompensation to Local Merchants

$500,000$100,000$400,000$400,000LSLUMPSUMMonetary Compensation to 
  Holy Cross School

$300,000$60,000$240,000$240,000LSLUMPSUMTransplant of Oak Trees from
  Existing Lock

$250,000$50,000$200,000$200,000LSLUMPSUMWalk/Jog/Bike Path Along Fldwl
$123,000$24,600$98,400$98,400LSLUMPSUMObservation Decks (3), Displays (3),

  Drinking Ftns (3) and Restrooms (3)
$11,000$2,200$8,800$8,800LSLUMPSUMLighting Under St. Cld Br Apprches
$77,000$15,400$61,600$61,600LSLUMPSUMCommunity Facilities Under St Claude

  Ave. Bridge Approaches
$1,180,000$236,000$944,000$944,000LSLUMPSUMSecured Parking for 

  Construction Workers
$500,000$100,000$400,000$400,000LSLUMPSUMTraining Assistance
$100,000$20,000$80,000$80,000LSLUMPSUMRail Line on St. Claude Bridge

$15,103,000$2,820,600$12,282,400Subtotal:  Direct Mitigation

GENERAL MITIGATION2593----

$11,000$2,200$8,800$8,800LSLUMPSUMLighting Under Claiborne Ave.
  Bridge Approaches

$1,359,000$271,800$1,087,200$1,087,200LSLUMPSUMCommunity Facilities (General)
$77,000$15,400$61,600$61,600LSLUMPSUMCommunity Facilities Under Claiborne

  Ave. Bridge Approaches
$959,000$191,800$767,200$767,200LSLUMPSUMStreet Resurfacing, Lighting and

  Landscaping
$750,000$0$750,000$750,000LSLUMPSUMBusiness Incubator 

$1,000,000$0$1,000,000$1,000,000LSLUMPSUMNeighborhood Revitalization Program
$1,995,000$399,000$1,596,000$1,596,000LSLUMPSUMAdditional Police/Safety ( 6 Yrs )

$6,151,000$880,200$5,270,800Subtotal: General Mitigation

$26,956,400Subtotal: Mitigation25------

$6,051,600Contingencies25------

($8,000)Contingency - round off25------

$33,000,000TOTAL: MITIGATION25------
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ENGINEERING AND DESIGN30------

Feature Design Memoranda:3001----

RDM ST. Claude Bridge300101--
$430,873$71,812$359,061$359,061LSLUMPSUM Engineering Analysis & Design

$27,205$4,534$22,671$22,671LSLUMPSUM Cost Estimates
$34,435$5,739$28,696$28,696LSLUMPSUM VE Investigations

$354,000$59,000$295,000$295,000LSLUMPSUM AE Contracts
$174,736$29,123$145,613$145,613LSLUMPSUM Programs & Project

  Management

RDM Claiborne Bridge300102--
$435,306$72,551$362,755$362,755LSLUMPSUM Engineering Analysis & Design

$28,553$4,759$23,794$23,794LSLUMPSUM Cost Estimates
$34,435$5,739$28,696$28,696LSLUMPSUM VE Investigations

$360,000$60,000$300,000$300,000LSLUMPSUM AE Contracts
$205,044$34,174$170,870$170,870LSLUMPSUM Programs & Project

  Management

RDM Utility Relocations300103--
$783,437$130,573$652,864$652,864LSLUMPSUM Engineering Analysis & Design

$43,562$7,260$36,302$36,302LSLUMPSUM Cost Estimates
$251,743$41,957$209,786$209,786LSLUMPSUM Programs & Project

  Management

RDM Detour Routes300104--
$250,993$41,832$209,161$209,161LSLUMPSUM Engineering Analysis & Design

$16,358$2,726$13,632$13,632LSLUMPSUM Cost Estimates
$346,800$57,800$289,000$289,000LSLUMPSUM AE Contracts
$233,341$38,890$194,451$194,451LSLUMPSUM Programs & Project

  Management

Design Memoranda3002----

DM Levees, Floodwall & Channels300201-
$1,046,917$174,486$872,431$872,431LSLUMPSUM Engineering Analysis & Design

$21,342$3,557$17,785$17,785LSLUMPSUM Cost Estimates
$12,000$2,000$10,000$10,000LSLUMPSUM Report Preparation
$34,435$5,739$28,696$28,696LSLUMPSUM VE Investigations

$0$0$0$0LSLUMPSUM AE Contracts
$181,075$30,179$150,896$150,896LSLUMPSUM Programs & Project

  Management

DM Materials300202-
$98,341$16,390$81,951$81,951LSLUMPSUM Engineering Analysis & Design

$0$0$0$0LSLUMPSUM AE Contracts
$70,898$11,816$59,082$59,082LSLUMPSUM Programs & Project

  Management



CODE OF ACCOUNTS
Page 14LOCK NORTH OF CLAIBORNE AVE. PREFAB FLOAT-IN SHIP LOCKMRGO LOCK AND CONNECTING CHANNELS

1200 X 110 X 36 PILE FOUNDED LOCKFile: NEWSHIP.WQ1
   ProjectAccount No. CostAccount NumberAccount
     CostContingencyQuantity X UCUnit CostUnitQuantityDescriptionNumber

              

DDM Lock & Appurtenant Structures300203-
$3,888,583$648,097$3,240,486$3,240,486LSLUMPSUM Engineering Analysis & Design

$54,322$9,054$45,268$45,268LSLUMPSUM Cost Estimates
$22,018$3,670$18,348$18,348LSLUMPSUM Report Preparation
$31,590$5,265$26,325$26,325LSLUMPSUM VE Investigations

$1,524,720$254,120$1,270,600$1,270,600LSLUMPSUM AE Contracts
$147,600$24,600$123,000$123,000LSLUMPSUM Programs & Project

  Management

DM Instrumentation300204-
$212,232$35,372$176,860$176,860LSLUMPSUM Engineering Analysis & Design

$3,768$628$3,140$3,140LSLUMPSUM Cost Estimates
$11,009$1,835$9,174$9,174LSLUMPSUM Report Preparation

$0$0$0$0LSLUMPSUM AE Contracts
$39,840$6,640$33,200$33,200LSLUMPSUM Engineering Technical

  Management

DM Mechanical & Electrical300205-
$942,844$157,141$785,703$785,703LSLUMPSUM Engineering Analysis & Design

$15,007$2,501$12,506$12,506LSLUMPSUM Cost Estimates
$16,513$2,752$13,761$13,761LSLUMPSUM Report Preparation
$30,876$5,146$25,730$25,730LSLUMPSUM VE Investigations

$0$0$0$0LSLUMPSUM AE Contracts
$73,303$12,217$61,086$61,086LSLUMPSUM Programs & Project

  Management

DM Site Preparation & Demolition300206-
$358,588$59,765$298,823$298,823LSLUMPSUM Engineering Analysis & Design

$15,007$2,501$12,506$12,506LSLUMPSUM Cost Estimates
$11,009$1,835$9,174$9,174LSLUMPSUM Report Preparation

$0$0$0$0LSLUMPSUM AE Contracts
$58,162$9,694$48,468$48,468LSLUMPSUM Programs & Project

  Management

DM Demolition of Exist. Lock300207-
$240,577$40,096$200,481$200,481LSLUMPSUM Engineering Analysis & Design

$27,205$4,534$22,671$22,671LSLUMPSUM Cost Estimates
$18,000$3,000$15,000$15,000LSLUMPSUM Report Preparation
$72,000$12,000$60,000$60,000LSLUMPSUM AE Contracts

$186,874$31,146$155,728$155,728LSLUMPSUM Programs & Project
  Management

DM Social Mitigation300208-
$1,580,286$263,381$1,316,905$1,316,905LSLUMPSUM Engineering Analysis & Design

$85,822$14,304$71,518$71,518LSLUMPSUM Programs & Project
  Management

O & M Manuel3003----
$195,233$32,539$162,694$162,694LSLUMPSUM Engineering Analysis & Design

$40,267$6,711$33,556$33,556LSLUMPSUM Programs & Project
  Management

Post Construction Foundation3004----
 Report

$84,414$14,069$70,345$70,345LSLUMPSUM Engineering Analysis & Design
$11,009$1,835$9,174$9,174LSLUMPSUM Programs & Project

  Management
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Construction Contract Planning,3005----
 Engineering & Design:

Site Preparation300501--
$429,672$71,612$358,060$358,060LSLUMPSUM Plans and Specifications

$38,638$6,440$32,198$32,198LSLUMPSUM Cost Estimates
$182,125$30,354$151,771$151,771LSLUMPSUM Engineering During Construct.
$192,300$32,050$160,250$160,250LSLUMPSUM Construction Project Mgmt

Flood Protection Construction300502--
& Utility Relocations

$999,902$166,650$833,252$833,252LSLUMPSUM Plans and Specifications
$96,506$16,084$80,422$80,422LSLUMPSUM Cost Estimates

$0$0$0$0LSLUMPSUM Value Engineering
$74,279$12,380$61,899$61,899LSLUMPSUM Engineering During Construct.

$133,450$22,242$111,208$111,208LSLUMPSUM Construction Project Mgmt

Channel Dredging - Phase I300503--
Claiborne to Florida Avenues

$205,369$34,228$171,141$171,141LSLUMPSUM Plans and Specifications
$33,772$5,629$28,143$28,143LSLUMPSUM Cost Estimates

$0$0$0$0LSLUMPSUM Value Engineering
$192,116$32,019$160,097$160,097LSLUMPSUM Engineering During Construct.
$166,511$27,752$138,759$138,759LSLUMPSUM Construction Project Mgmt

North Bypass Channel300504--
Appurtenances

$169,470$28,245$141,225$141,225LSLUMPSUM Plans and Specifications
$14,423$2,404$12,019$12,019LSLUMPSUM Cost Estimates
$54,413$9,069$45,344$45,344LSLUMPSUM Engineering During Construct.
$17,372$2,895$14,477$14,477LSLUMPSUM Construction Project Mgmt

Utility Connections300505--
$668,470$111,412$557,058$557,058LSLUMPSUM Plans and Specifications

$0$0$0$0LSLUMPSUM Cost Estimates
$235,682$39,280$196,402$196,402LSLUMPSUM Engineering During Construct.

$76,543$12,757$63,786$63,786LSLUMPSUM Construction Project Mgmt

Tug Assistance Contract300506--
$208,793$34,799$173,994$173,994LSLUMPSUM Plans and Specifications

$9,498$1,583$7,915$7,915LSLUMPSUM Cost Estimates
$0$0$0$0LSLUMPSUM Engineering During Construct.

$17,023$2,837$14,186$14,186LSLUMPSUM Construction Project Mgmt

Lock & Appurtenant Structures300507--
$8,667,288$1,444,548$7,222,740$7,222,740LSLUMPSUM Plans and Specifications

$106,123$17,687$88,436$88,436LSLUMPSUM Cost Estimates
$0$0$0$0LSLUMPSUM Value Engineering

$1,954,684$325,781$1,628,903$1,628,903LSLUMPSUM Engineering During Construct.
$556,025$92,671$463,354$463,354LSLUMPSUM Construction Project Mgmt
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Vehicular Detour Routes300508--
Claiborne Ave. Closure

$346,171$57,695$288,476$288,476LSLUMPSUM Plans and Specifications
$26,149$4,358$21,791$21,791LSLUMPSUM Cost Estimates

$352,098$58,683$293,415$293,415LSLUMPSUM Engineering During Construct.
$192,983$32,164$160,819$160,819LSLUMPSUM Construction Project Mgmt

Claiborne Ave. Bridge Replacement300509--
$576,437$96,073$480,364$480,364LSLUMPSUM Plans and Specifications

$77,276$12,879$64,397$64,397LSLUMPSUM Cost Estimates
$0$0$0$0LSLUMPSUM Value Engineering

$1,082,550$180,425$902,125$902,125LSLUMPSUM Engineering During Construct.
$188,344$31,391$156,953$156,953LSLUMPSUM Construction Project Mgmt

Vehicular Detour Routes300510--
St. Claude Ave. Closure

$167,626$27,938$139,688$139,688LSLUMPSUM Plans and Specifications
$11,844$1,974$9,870$9,870LSLUMPSUM Cost Estimates
$47,772$7,962$39,810$39,810LSLUMPSUM Engineering During Construct.

$189,120$31,520$157,600$157,600LSLUMPSUM Construction Project Mgmt

Dredge South Bypass Channel300511--
$217,346$36,224$181,122$181,122LSLUMPSUM Plans and Specifications

$19,172$3,195$15,977$15,977LSLUMPSUM Cost Estimates
$6,794$1,132$5,662$5,662LSLUMPSUM Engineering During Construct.

$28,746$4,791$23,955$23,955LSLUMPSUM Construction Project Mgmt

Existing Lock Demolition300512--
$379,973$63,329$316,644$316,644LSLUMPSUM Plans and Specifications

$33,772$5,629$28,143$28,143LSLUMPSUM Cost Estimates
$236,890$39,482$197,408$197,408LSLUMPSUM Engineering During Construct.
$654,301$109,050$545,251$545,251LSLUMPSUM Construction Project Mgmt

St. Claude Ave. Bridge Replacement300513--
$1,764,580$294,097$1,470,483$1,470,483LSLUMPSUM Plans and Specifications

$33,772$5,629$28,143$28,143LSLUMPSUM Cost Estimates
$0$0$0$0LSLUMPSUM Value Engineering

$289,796$48,299$241,497$241,497LSLUMPSUM Engineering During Construct.
$400,501$66,750$333,751$333,751LSLUMPSUM Construction Project Mgmt

Final Dredging Contract300514--
$236,958$39,493$197,465$197,465LSLUMPSUM Plans and Specifications

$14,423$2,404$12,019$12,019LSLUMPSUM Cost Estimates
$0$0$0$0LSLUMPSUM Value Engineering

$68,057$11,343$56,714$56,714LSLUMPSUM Engineering During Construct.
$82,391$13,732$68,659$68,659LSLUMPSUM Construction Project Mgmt
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Permanent Mooring Facilities300515--
$206,621$34,437$172,184$172,184LSLUMPSUM Plans and Specifications

$19,172$3,195$15,977$15,977LSLUMPSUM Cost Estimates
$70,736$11,789$58,947$58,947LSLUMPSUM Engineering During Construct.
$57,370$9,562$47,808$47,808LSLUMPSUM Construction Project Mgmt

$17,000,000Prior E & D (FY87 - FY95)301-----

$49,545,579Subtotal: Engineering & Design30------

$6,509,116Contingencies30------

45,305Contingency - round off30------

$56,100,000TOTAL: ENGINEERING & DESIGN30------
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CONSTRUCTION MANAGEMENT31------

Contract Administration3101----
$632,296$105,383$526,913$526,913LSLUMPSUM Review & Approval of Contract

 Payments
$2,846,287$474,381$2,371,906$2,371,906LSLUMPSUM Contract Modifications

$509,615$84,936$424,679$424,679LSLUMPSUM Progress & Completion Reports
$4,375,396$729,233$3,646,163$3,646,163LSLUMPSUM All Other

$708,498$118,083$590,415$590,415LSLUMPSUMReview of Shop Drawings3102----

Inspection & Quality Assurance3103----
$514,162$85,694$428,468$428,468LSLUMPSUM Schedule Compliance
$846,899$141,150$705,749$705,749LSLUMPSUM Compliance Sampling

 and Testing
$1,199,683$199,947$999,736$999,736LSLUMPSUM Quality Surveys

$651,836$108,639$543,197$543,197LSLUMPSUM Title II Servicse
$7,504,154$1,250,692$6,253,462$6,253,462LSLUMPSUM All Other

$16,490,688Subtotal: Construction Management31------

$3,298,138Contingencies31------

11,174Contingency - round off31------

$19,800,000TOTAL: CONSTRUCTION MANAGEMENT31------
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$43,200,000$8,623,279$34,576,721LSLUMPSUMLANDS & DAMAGES01------

$72,500,000$15,358,634$57,141,366LSLUMPSUMRELOCATIONS02------

****************$42,228,795****************LSLUMPSUMLOCKS05------

$22,000,000$3,645,750$18,354,250LSLUMPSUMCHANNELS & CANALS09------

$10,800,000$1,381,306$9,418,694LSLUMPSUMLEVEES & FLOODWALLS11------

$33,000,000$6,043,600$26,956,400LSLUMPSUMMITIGATION25------

$56,100,000$6,554,421$49,545,579LSLUMPSUMENGINEERING & DESIGN30------

$19,800,000$3,309,312$16,490,688LSLUMPSUMCONSTRUCTION MGMT31------

****************TOTAL




